SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:01AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Jun-

y 568 . y 1 . 05-Jun-2012  Tuesday 04-SE-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time:  04:00
Federal ID:

Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Di ary: Dispute
Suspender Ropes Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the South main span suspender rope
erection . They started at 7:00 AM.

Anthony , Barry , & Jacob had to work on the E line rigging materials to the site , work wit the other
crew on the erection . Casey , Augie , & Jonathon had to work on the suspender ropes erections on the
cable bands .

Erection crews lower the rope for the ground crews to hook the primary & secondary cables at 7:15
AM. Ground crews had to hook the cable , to the rope & wench , hook the 2nd cable , then the downhill
suspender rope . Crews were done at 7:35 AM. Crews started to pull the downhill suspender rope at
8:40 AM. It was on the top of the roller battery at 7:50 AM. The socket was on the ground at 8:05 AM.

Erection crews had to hook 2 brackets on the suspender rope & hook them to the chain falls , lift the
rope from the roller battery , center the rope with the center of the cable band , rotate the red lines outward
, & lower the rope in the cable band groove . Crews were done at 8:15 AM.

After that , crews had to work on the uphill suspender rope . Following the same procedures as
previous suspender rope . Crews started on uphill rope at 8:20 AM. They were done at 9:25 AM.

Then , erection crews had to mobilize their equipments & tools to the next location at cable band #
68 . They started to at 8:30 AM.

Rigging crews had to pull out of the site & bring new spool for cable band # 68 . Prepare the downhill
suspender rope to be lifted & erected . Crews were done at 10:30 AM.

Crews started to downhill suspender rope for cable band # 68 at 10:40 AM. They were done at 11:30
AM. They started uphill suspender rope at 11:35 AM. Crews were done at 12:45 PM.

In the afternoon , crews had to mobilize to work on cable band # 70 . Following the same
procedures as previous suspender ropes . Crews started on downhill suspender rope for cable band # 70
at 1:45 PM. They were done at 2:30 PM. They started on the downhill rope at 2:35 PM. Crews were done
at 3:30 PM.

Then , crews had to mobilize & set on cable band # 72 . Rigging crews lifted the downbhill rope at
4:25 PM. Erection crews were done at 5:10 PM. They started on the uphill rope at 5:15 PM. Crews were
done at 5:50 PM.

After that , erection crews had to mobilize & set on cable band # 74 & prepare for tomorrow work.
Rigging crews had to mobilize & set under cable band # 72 , reroute the power lines , haul out of the site
the empty spools , bring to the site the spools for cable bands # 74 & 76 .

All crews were done at 6:50 PM. They had to wrap up their tools & equipments . Barry left at 12:00
PM. All other crews left at 7:00 PM.

Matt , Pablo , & Lonny had to work on the catwalk . Crews had to install 13 mm. cables around the
cable & hook them to the beams on the cat walk. They started at 7:10 AM.
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Crews were done at 4:50 PM. They left at 5:00 PM.

Carlos , Renaissa , & Victor had to work on the catwalk openings . Crews had to cut to size the wire
mesh set , & tit it to the existing wire mesh , & cover it with nylon screen mesh . Crews started at 9:00 AM.
at cable band # 66 , then , 68 , 70, & 72. Crews were done at 6:45 PM. They had to wrap up their tools &
equipments. Crews left at 7:00 PM.

04-0120F4 Bid Item: 067 C-PWS-TCB.067 Tension Cable Band Bolt
AMERICAN BRIDGE/FLUOR, A JV

4

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer RENAISSA WEISS 4.00 0.00 0.00 4.00 D
Semi-Skilled Laborer APP VICTOR HERNANDEZ 8.00 4.00 0.00 12.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 8.00 4.00 0.00 12.00 D
Ironworker APP PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Ironworker FOR MATTHEW HOLT 8.00 2.00 0.00 10.00 D
Ironworker APP LONNY CANDELARIA 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 4.00 0.00 12.00 D
Ironworker APP JACOB MECHE 8.00 4.00 0.00 12.00 D
Ironworker JNM CASEY LUX 8.00 4.00 0.00 12.00 D
Ironworker JNM BARRY ROTHMAN 5.00 0.00 0.00 5.00 D
Ironworker APP AUGIE SOLIS 8.00 4.00 0.00 12.00 D
Ironworker FOR ANTHONY COSTA 8.00 4.00 0.00 12.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002321 Equipment, Crane, 90 Ton Rough Terrain No
000 000 000 0.0 []
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